Legacy Site Services LLC

March 10, 2011

via email and U.S. mail

United States Environmental Protection Agency
Region V

RCRA Enforcement Branch (HRE-8J)

77 Jackson Street

Chicago, IL 60604

Attention: Carolyn Bury, Project Coordinator

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc.
Riverview, Michigan
MID 005 363114
Progress Report #126

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering
corrective action activities for the East Plant during the period of January and February 2011. A
bi-monthly progress report for activities at the West Plant and West Brine Field will be
submitted under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema).

This report describes progress during the reporting period towards fulfilling the requirements of
the ACO. A description of the activities anticipated for March and April 2011 is also included.

I. East Plant Activities Completed in January and February 2011

CMS Task IV

The CMS is currently under review by USEPA.
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Interim Remedial Measures

Operation of the Halowax groundwater containment system continued. All discharge was
within POTW permit limitations.

Since pumping began in 2001, 900,810 gallons of groundwater have been extracted and
treated by the Halowax Area treatment system and approximately 385 gallons of DNAPL
have been recovered. A total of 12,880 gallons were extracted and treated during the
reporting period. During the reporting period it was discovered that the recovery wells are
fouled and redevelopment is necessary to restore pumping rates.

Other Activities

Work on the Great Lakes Legacy Act Trenton Channel investigation and FS contiuned.
Compilation of existing data began and work plans for several tasks were.

I1. Corrective Action Activities Anticipated for March and April 2011

CMS Task IV
None.

Interim Remedial Measures

Operation and maintenance of the Halowax groundwater containment system will
continue. Redevelopment of the recovery wells will be performed in March.

Other Activities

Work on the Great Lakes Legacy Act Trenton Channel investigation and FS project will
continue. Hydrographic survey activites will begin in March, weather permitting. A
public meeting is tentatively scheduled for April 14.

Based on the above information, LSS believes that all project activities during the reporting
period were in full compliance with the requirements of ACO. If you have any questions or
comments regarding this information, please call me at (610) 594-4435.

Sincerely,
S iotoais i
Michael Pinto

Principal Environmental Engineer
Legacy Site Services, LLC



cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing
Mr. Lawrence Aubuchon- MDNR - Waste Management Div. Livonia



